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 Judge/Executive Wayne T. Rutherford, Chair of the Pike County Project 

Development Board, called to order a regularly scheduled meeting of the Board on 

January 7, 2010, at 5:00 p.m., in the Pike County Fiscal Courtroom, Pike County 

Courthouse, 146 Main Street, Pikeville, Kentucky.   Upon motion by Darrell Mullins 

and second by Donovan Blackburn, the Board unanimously APPROVED the board 

meeting minutes for December 3, 2009.  [Recorder's Note:   Magistrate Jeff Anderson 

and State Bar Representative Neal Smith were unavoidably delayed for the above vote.  

They were present for and included in all following recorded votes.] 

 

 Judge Rutherford called upon David Sumner of Codell Construction to discuss 

authorization to award the bid for demolition of the buildings proposed for the new Pike 

County Judicial Center.  Mr. Sumner reported six bids were received with some bids 

being incomplete due to omission of the alternate bids.   He said Superior Demolition 

from Lexington fulfilled all bid requirements.  He noted the County does not have access 

to all the buildings and Alternate No. 1 was to tear down the first five buildings with 



Alternate No. 5 to tear down the last two buildings.  Superior's price was $273,000; the 

other bid was more than $300,000.  Judge Eddy Coleman asked if the base bid included 

tearing down the buildings and Mr. Sumner answered yes.  He recommended that 

Superior Demolition be awarded the bid and that company wants to do Alternate Bid No. 

1 and Alternate Bid No. 5.  He added this is the same company who did the work when 

the city parking garage was to be constructed and its former name was  Norwood 

Construction.    

 

 Judge Rutherford asked that information be given about Superior.  Mr. Sumner 

answered that the company had been in Lexington for about thirty-five years, is from 

West Portsmouth, Ohio, and he had worked with it before.   Assistant Pike County 

Attorney R. Roland Case asked what the base referred to and Mr. Sumner answered it 

meant that all seven of the buildings would be demolished at one time.  Attorney Case 

then asked if that would make ACL the lowest bid and Mr. Sumner said that company did 

not complete the bid and gave no alternate numbers.  Jim King, AOC Project Manager, 

stated the bid cannot be awarded to anyone who submits an incomplete bid.  He stated 

also that Superior's bid is about half of what was in the last budget for demolition and this 

will come out with alternates.   Upon motion by David Deskins and second by Neal 

Smith, the Board unanimously AUTHORIZED awarding the bid for demolition of 

the designated buildings for the Pike County Judicial Center to Superior Demolition 

at a bid price of $273,000. 

 

 Mr. Sumner stated CMTA will be doing the electrical and plumbing work as part 

of the lead work.  There will be geothermal work and a test hole drill.  T & R Drilling 

will do this at a cost of $8,400 which is in the budget.   Upon motion by Judge Eddy 

Coleman and second by David Deskins, the Board unanimously AUTHORIZED the 

hiring of T & R Drilling to perform geothermal work and a test hole drill upon the 

grounds of the buildings to be demolished at a cost of $8,400. 
 

 Steve Sherman of Sherman, Carter and Barnhart, Architects, came to present an 

update.  He stated proposals are being received and those numbers will be in hand.  He 

said the release of the construction documents will be within or at the end of next month 

and the foundation package will have all the numbers for the project.  Judge Coleman 

asked if there is a time period for those two buildings not currently in possession and Mr. 

Sherman responded the contractors are being asked to hold their prices for a period of 

time and how long that might be will be determined soon.  He stated demolition of the 

buildings the Board has access to may be begun immediately.   Judge Rutherford stated 

Donovan Blackburn, Pikeville City Manager, must be involved in this to provide 

information about traffic control, the environmental needs and the streets before the work 

starts.   He suggested that a schedule be put out for this and said his media person, 

Brandon Roberts, will put out a news release for the businesses and general public.  He 

said when the building is done, it will be a great asset to the City of Pikeville and the 

County.   

 

 Mr. Blackburn stated he will speak with Mr. Sherman after today's meeting and 

he had already spoken to the City Commission who will have no issue with closure.  Mr. 



Sherman said they will pull some work out of the foundation package and move that into 

the demolition contract because that will reduce the prices rather than having another 

company do it.    He said all this means is moving the work from one contractor to 

another and there will be a change order to the demolition contract.   

 

 Judge Rutherford called upon City Attorney Rusty Davis to update the Board on 

the other two properties.  Attorney Davis said a notification was received on the Combs 

Building that the Court is not going to do an oral argument which means a decision may 

be handed down any day.   He explained that an order came from the state Court of 

Appeals on the Larry Webster tract that no oral argument will be necessary which means 

they are ready to make a decision.  When he stated the Weddington Theater Property still 

has to be closed, Attorney Case reported he had received a check this week so that can 

now be closed.  Mr. King said he was glad things are starting to go to contract.   

 

 Mr. Sherman said he is receiving proposals from various contractors to do 

remedial work for the foundation package so facts may be obtained about conditions 

existing in the sites.  Staff engineers will be on site and they will do their own specific 

design and make that presentation to the Board. 

 

 There being no further business before the Board at this time, Judge Rutherford 

ADJOURNED the meeting. 

 

      Respectfully submitted, 

 

 

 

      Rose Farley, Recorder 


